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Dear Dan:

Attached is Field Engineering Progress Report
No. 3 (CMCC Doc. No. 163x5.99). This report covers
the field engineering services furnished under Contract
A -101 for the period of 1 December through 31 December
1958,

Sincerely,

( P }aék
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1. General Summary

a. This report describes the in-plant field-engineering activities in
support of Contract A-101, Requirements 1 and 3, and covers the
period from 1 December through 31 December 1958, The activities
are divided into four general categories: supervision, training, field
modifications, and general field support. The last section of the re-
port is a cost summary for the period 1 July through 31 December
1958.

b. Management activity during the report period included a continu-
ation of work pertinent to closing out Contract A-101, technical brief-
ings on the System 7 project, and supervision of modification and

final testing on a large number of Data Reduction System racks. One
field engineer returned to the factory from Detachment B and a number
of reassignments will take place early in January 1959.

c. Training-aid diagrams for the C rack of the Data Reduction
System were completed and are being distributed. A second pack-
age of training aids is in preparation. One Field Service Bulletin
and modification kit for System 1 were completed in December.
Environmental testing for System 4, Serial 106, was completed
early in December and the test report is in preparation.

2. Supervisory Activities

a. General and Administrative

(1) Evaluation, analysis and scheduling of work remaining under
Contract A-101 was completed during the report period. This
data will be forwarded in a separate report. A proposal for a
time-and-materials contract covering field-engineering services
during the first half of 1959 was completed and forwarded to the
contracting officer.

25X1A ' (2) During the month of December, attended
g
two technical meetings on the System 7 project. One meeting
was held at Edwards Air Force Base, and the other in Washing-
ton, D.C.

1
Approved For Release 2001/04/2§E&5§IOO187A0007001 10021-8

Th«s documem contains information offecting the notional defense of the United States within the meaning of the Espionage Laws, Title
U.8.C., Section 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.



Approved For Releas@001IO4IZSEﬁﬁETO1 87A0007QQ110021-8

(3) Additional management activity included supervision of in-
spection, trouble-shooting, and final checkout of nineteen data-
reduction system racks. The Field Engineering activity has
undertaken this work to ensure January delivery of these equip-
ments.

b. Personnel

25X1A

-¢. Orientation and Technical Briefings

25X1A

3. Training
a. In-Plant Training Program

At the close of the report period, one engineer and three
technicians were in training, in preparation for field assign-
ment. An informal lecture on basic theory and design of tran-
sistor circuits was given to engineers and technicians in train-
ing.

b. Training Aids

The first set of training aids for the Data Reduction System,
consisting of partial and simplified schematic diagrams for the
C rack, was completed during the report period. Distribution
to interested parties is now in process. These training aids are
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available as notebook-size diagrams, or as large wall charts
for classroom use. The second set of diagrams, covering
the A, B] and B} racks, is 50% complete. A training pam-
phlet covering tape-recorder principles is being printed and
will be distributed some time in January.

Field Modifications

a. Field Service Bulletin No. 1-7, covering modification of the
bowtie antenna (MP-11719) for System 1, Customer C, was com-
pleted during the report interval. The modification kits will be

delivered to WRAMA during January. Modification kits for all
service bulletins listed as completed in Progress Report No. 2
have been shipped.

b. Field Service Bulletin No. 5 for System 4 has been canceled.
This bulletin covered the addition of a regulator circuit to the
+55-volt power supply. A new Field Service Bulletin, which in-
cludes revised adjustment procedures for Bands 8, 9 and 10 re-
ceivers, is in preparation. The bulletin and modification kit
will be available in late January or early February.

General Field Support

a. Technical Services

(1) Activities in this area include the engineering work in-
volved in answering queries and solving special problems
encountered in the field; procurement and shipment of special
parts not available through normal channels; and processing
and analysis of fault reports. These activities are handled
on a day-to-day basis and a detailed description is beyond
the scope of this report.

(2) Publication of a series of Technical Information Bulletins
was initiated in late December. These bulletins will be of an
informal nature and will include data such as service and
troubleshooting hints, lists of Field Service Bulletins, theory
of operation for modified circuits, etc.
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b. Special Projects

1 The special flight test and instrumentation program on the
in which Field Engineering personnel par-

ticipated, was terminated in December.

25X1D

(2) Another special activity during the report period involved
modification of the System 4 recorder for operation at tape

25X1A speeds of 30 and 60 inches-per-second. This work was done
at the request ofﬁ and the modified recorder 25X1A

25X1A was successfully demonstrated in the laboratory to-

(3) As indicated in a previous paragraph, Field Engineering
has undertaken the task of final inspection, troubleshooting, and
final test and adjustment on equipments of the Data Reduction
System. -During the month of December, work was completed
on ten Event Marker Equipments (F racks) which had been held
up for some time pending action on proposals, modifications
and evaluation. Early in January work will begin on seven C
racks, one G rack and one J rack. These will be shipped be-
fore the end of January.

c. Unsatisfactory Reports

There were no Unsatisfactory Reports answered during
the month of December 1958.

d. System 4 Environmental and Flight Tests (Customer C)

Environmental tests for System 4 Serial 106 were com-
pleted early in the report period. Preparation of the engineer-
ing notebook and the environmental test report is in progress.
As indicated in the previous report, no flight-test program was
conducted on Serial 106.
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6. Cost Summary

A summary of costs for Field Engineering Services under
Contract A-101 for the period 1 July through 31 December 1958,
is tabulated on the following page. The total balance for both
customers at the close of the report period was $38,448. As
indicated in Progress Report No. 2, a portion of these funds
will be needed to complete work still in process at the close
of the contract period.

Approved For Release 2001/04/2§EF€5§I00187A0007001 10021-8

Thls documem contains information affecting the national defense of the United States within the meaning of the Esplonoge Laws, Title
U.5.C., Section 793 and 794, the transmission or revelation of which in any manner to an unouthorized person is prohibited by low.



25X1A
Approved For Release 2001/04/20 : CIA-RDP64B00187A000700110021-8

Next 2 Page(s) In Document Exempt

Approved For Release 2001/04/20 : CIA-RDP64B00187A000700110021-8



